COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 01/ 2004

ESTI MATE SUMVARY 14: 56: 47
CONTI D C13865 ESTI MATE NO 0005 FI NL SPEC YR 2002
PCN: 13865- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 65.0 DAYS TI ME ALLOW 65 WORK DAYS
E & WOF MAYBELL PERCENT TIME: 100. 00 ORI G TI ME ALLOW 65 WORK DAYS
PROJIECT NO. STR 0401-018
E & W OF MAYBELL
NAVE OF ROAD: 040A
PROQJIECT COUNTI ES: MOFFAT
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 04/ 01/ 2004 DATE TI ME STARTED 06/02/2003
1800 N TAFT ROAD DATE LET 03/ 27/ 2003 DATE WORK BEGAN 06/ 02/ 2003
DATE AWARDED 04/ 03/ 2003 DATE TI ME SToPPED 09/15/2003
DATE CONTRACT EXECUTED  04/18/2003 DATE ACCEPTED 09/ 15/ 2003
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 06/ 02/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3, 850, 907. 34 PARTI Cl PATI NG $ 3, 850, 907. 36 $ -8,602. 46
AWARD PROJECT AM: $  3,828,402.85 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3, 850, 907. 36 -8,602.46
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 850, 907. 36 -8, 602. 46
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 12, 240. 62
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 850, 907. 36 3,638. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 3, 850, 907. 36 3, 638. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,638.16

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D C13865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13865- BI D ESTI MATE RUN 04/ 01/ 2004
PRQIECT STR 0401-018 ESTI MATE NO. 0005 14: 56: 47

CURRENT PREV QTY/ AMOUNT

REF | TEM | TEM QUANTI TY/ QrY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o _______

CAT NO0200 ROADWAY
0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 910. 000 910. 000
sy 0. 000 0.00
6. 00000 910. 000 5, 460. 00
0010 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 8, 388. 790 8, 388. 790
TON 0. 000 0. 00
12. 00000 8, 388. 790 100, 665. 48
0015 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
55. 00000 0. 000 0.00
0020 403-34701  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) 65, 140. 240 65, 140. 240
TON 0. 000 0. 00
26. 30000 65, 140. 240 1,713,188.31
0025 405-00100  *HEATI NG AND REM XI NG TREATMENT 353, 437. 000 353, 437. 000
sy 0. 000 0.00
3. 00000 353, 437. 000 1, 060, 311. 00
0030 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3, 477.550 3,477.550
TON 0. 000 0.00
178. 75000 3,477.550 621, 612. 06
0035 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 18, 246. 000 18, 246. 000
GAL 0. 000 0.00
0. 80000 18, 246. 000 14, 596. 80
0040 411-90010  *ASPHALT REJUVENATI NG AGENT 2, 540. 000 2, 540. 000
GAL 0. 000 0.00
1. 00000 2, 540. 000 2, 540. 00
0045 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
105, 693. 00000 1. 000 105, 693. 00
0050 627-00005  *EPOXY PAVEMENT MARKI NG 1, 123. 000 1, 123. 000
GAL 0. 000 0.00
41. 20000 1, 123. 000 46, 267. 60
0055 627-30405  *PREFORMED THERMOPLASTI C PAVEMENT MARKI NG 118. 000 118. 000
( WORD- SYMBOL)
SF 0. 000 0.00
10. 10000 118. 000 1,191. 80



CONTI D: C13865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13865-BI D ESTI MATE RUN 04/ 01/ 2004
PRQJECT: STR 0401-018 ESTI MATE NO 0005 14: 56: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 144. 000 144. 000
LI NE
) SF 0. 000 0. 00
10. 10000 144. 000 1, 454. 40
0065 630-00000 *FLAGG NG 2, 364. 500 2, 364. 500
HOUR 0. 000 0. 00
21. 50000 2, 364. 500 50, 836. 75
0070 630-00001  *PILOT CAR OPERATI ON 700. 000 700. 000
HOUR 0. 000 0. 00
31. 00000 700. 000 21, 700. 00
0075 630-00007 *TRAFFI C CONTROL | NSPECTI ON 36. 000 36. 000
DAY 0. 000 0. 00
95. 10000 36. 000 3, 423. 60
0080 630-00012  *TRAFFI C CONTROL MANAGEMENT 61. 000 61. 000
DAY 0. 000 0. 00
370. 00000 61. 000 22,570. 00
0085 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 9. 000 8. 100
EACH 0. 900 36. 00
40. 00000 9. 000 360. 00
0090 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 83. 000 74.700
EACH 8. 300 672. 30
81. 00000 83. 000 6, 723. 00
0095 630-80380  *TRAFFI C CONE 300. 000 270. 000
EACH 30. 000 273.00
9. 10000 300. 000 2, 730. 00
0100 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 2, 536. 800 0. 000
FA 2, 536. 800 2,536. 80
1. 00000 2, 536. 800 2,536. 80



CONTI D: C13865

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 13865- Bl D ESTI MATE RUN 04/ 01/ 2004
PRQIECT: STR 0401- 018 ESTI MATE NO 0005 14:56: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700- 70025 F/' A QUALI TY | NCENTI VE PAYMENT 28,129. 431 37,582. 080
FA -9, 452. 650 -9,452. 65
1. 00000 28,129. 430 28,129. 43
0120 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 411-03342 ASPH CEM ( PG 64-28) CO #2 20. 470 20. 580
TON -0.110 -19. 66
178. 75000 20. 470 3,659.01
0145 411-03352 ASPH CEM ( PG 58-28) CO #2 150. 710 150. 710
TON 0. 000 0. 00
138. 75000 150. 710 20,911.01
0155 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON | TEM 405 -2,475. 200 0. 000
DENSI TI ES CO 4
DOL -2,475. 200 -2,475. 20
1. 00000 -2,475. 200 -2,475. 20
0160 900- 00006 ADDED | TEM (DOLLAR)/ 0160-1 PRI CE REDUCTI ON ABC -460. 000 0. 000
SPECI AL #200 & PI
DCL -460. 000 -460. 00
1. 00000 -460. 000 -460. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

CAT 0200 CURRENT AMT $

0125 620-00001 FI ELD OFFI CE (CLASS 1) 1.000
EACH

7, 000. 00000

0130 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000
EACH

6, 000. 00000

0135 620-00020 SANI TARY FACI LI TY 1.000
EACH

2, 000. 00000

0150 700-70220 F/ A PHONE SERV CO #3 LONG DI STANCE PHONE SERVI CE 2,282.490

F A
1. 00000

CAT 0400 CURRENT AMT $
PROJECT TOTAL CURRENT AMI $

3,833,624.85$% -8,889.41% 3,833, 624.85
1.000
0. 000 0. 00
1. 000 7,000. 00
1. 000
0. 000 0. 00
1. 000 6, 000. 00
1. 000
0. 000 0. 00
1. 000 2,000. 00
1, 995. 540
286. 950 286. 95
2,282.490 2,282. 49
17,282.49 % 286.95 $ 17, 282. 49
3,850,907.34 $ -8,602.46 $ 3,850, 907. 34



